

Task	Start Date	Duration (Days)
Planning	17-Nov-25	5
Design	24-Nov-25	5
Developme	1-Dec-25	90
Testing	17-Mar	10
Deploymen	30-Mar	10

